Waterman Moylan
Engineering Consultants

Block S, EastPoint Business Park,
Alfie Byrne Road, Dublin D03 H3F4
t: (01) 664 8900 f: (01) 661 3618 e: info@waterman-moylan.ie
www.waterman-moylan.ie

DOCUMENT ISSUE REGISTER

Project Name	Kellystown Phase 1
Project Number	15-038
Project Stage	Planning

Dwg No.	Drawing Title	Size	Day 12	Day 05
			Month 03	Month 10
			Year 20	Year 20
P001	Site Location Plan	A1	/	A
P002	Proposed Foul Drainage – General Arrangment	A1	/	A
P003	Sightlines Layout	A0		A
P004	Overland Flood Routing	A1		A
P110	Site Layout General Arrangement Sheet 1 of 2	A0	/	A
P111	Site Layout General Arrangement Sheet 2 of 2	A1	/	A
P112	Site Layout & Levels Sheet 1 of 2	A0	/	A
P113	Site Layout & Levels Sheet 2 of 2	A1	/	A
P114	Road Longitudinal Sections Sheet 1 of 2	A1	/	A
P115	Road Longitudinal Sections Sheet 2 of 2	A1	/	A
P116	Road Construction Details	A1	/	A
P117	Road Cross Sections	A1	/	A
P118	Autotracking Movements	A1	/	A
P119	Kellystown Link Road Junction Details	A1		A
P120	Site Drainage Layout Sheet 1 of 2	A0	/	A
P121	Site Drainage Layout Sheet 2 of 2	A1	/	A
P122	SuDS Layout	A0		A
P123	Off Site Drainage Layout	A1		A
P125	Public Surface Water Drainage Construction Details	A1	/	A
P126	Public Foul Water Drainage Construction Details	A1	/	A
P127	Public Foul Water Drainage Construction Details Sheet 2	A1		A
P128	Typical Private Drainage Construction Details	A1	/	A
P130	Site Watermain Layout – General Arrangement	A0	/	A
P135	Watermain Construction Details Sheet 1 of 3	A1	/	A
P136	Watermain Construction Details Sheet 2 of 3	A1	/	A
P137	Watermain Construction Details Sheet 3 of 3	A1	/	A
P140	Foul Pumping Station GA	A1		A
P141	Pumping Station Details	A1		A
P142	Proposed Risingmain Layout	A1		A
P143	Proposed Risingmain Longsection	A1		A
P145	Proposed Foul Sewer Longsection	A1		A
P146	Proposed Storm Sewer Longsections Sheet 1 of 2	A1		A
P147	Proposed Storm Sewer Longsections Sheet 2 of 2	A1		A
P148	Attenuation Pond Details	A1		A
Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB			P	P

Circulation	For attention of:	Number of copies	
Castlethorn Construction	Barry Kelly		
O'Mahony Pike Architects	Todor Todorov		
Stephen Little & Associates	Shane McGlynn	8	10
Doyle + O'Troithigh	Linda Doyle		
For: S = Preliminary, P = Planning, T = Tender, W = Construction, C = Comment, D = Draft		P	P

Issued by:

(Sign) Robert Walpole

(Print) ~~Robert Walpole~~